

Priority Area: Cancer		
Executive Sponsor	Echuca Regional Health	
Objective 1	Action	Progress Notes
To collaborate and value add to any LMICS and Murray PHN OCP (optimal care pathways) activities that have application in Campaspe. This may include supportive care, collaboration between GPs & other clinicians and consumer engagement activities.	1.1 Echuca Regional Health to collaborate with LMICS and Murray PHN in the planning and delivery of an OCP General Practice Education/Networking event to be run in Echuca in 2019	<ul style="list-style-type: none"> 7 August GP Education Session to be held at Echuca Moama Family Medical Practice. 3 September, Bendigo GP Education Session to be held, Echuca GPs to be invited.
	1.2 Njernda, Echuca Regional Health and LMICS to work together to ascertain locally appropriate ways of utilizing aboriginal specific OCP patient resources	<ul style="list-style-type: none"> Meeting held on 27 June 2019. Ongoing.
	1.3 LMICS and Murray PHN to act as a resource for any Healthier Campaspe member organisation's who would like information/resources/website links related to OCPs to distribute via newsletters, websites and events.	<ul style="list-style-type: none"> Correspondence to be developed by committee members to engage with member agencies on how they would like to receive and disseminate information on OCP's- Cynthia to assist in coordinating input from committee.
Objective 2	Action	Progress Notes
To increase community awareness of the risk factors that contributes to cancer and the importance of screening and increase screening rates.	2.1 Campaspe PCP to provide a Communication Plan to support the dissemination of community awareness and screening information.	
	2.2 To collaborate with Campaspe Shire to disseminate the Cancer Infographic and health promotion messages within the community.	<ul style="list-style-type: none"> Cynthia Opie in discussions with Campaspe Shire regarding this.
Objective 3	Action	Progress Notes
Establish sustainable Cancer Support Model across Campaspe	3.1 Cancer Support Model project report to be completed by Tracie Pearson Campaspe PCP.	<ul style="list-style-type: none"> Stage 1 report in draft, awaiting feedback.
	3.2 Recommendations from the report to be considered by the working group and actions prioritised accordingly.	<ul style="list-style-type: none"> Phase 2 of the project, Implementation and Evaluation to commence in August.